United States Environmental Protection Agency — Region 2
Response and Prevention Branch
2890 Woodbridge Ave, MS 211
Edison, New Jersey 08837
CERCLA Removal Action Dai Order Page 1 of 1
© Niagara Falls Boulevard Site  Contract#:  EP-S2-15-01

0023 | October 22 through October 30, 2016
| A23Q | 07:30-18:00
Region 2 Eric Daly

rs: = Guardian Environmental Services
. 1n/a

Operators 10 1 T&D Coordinator 10
3 Techs 10 1 Health & Safety 10
| Deseription . ... ; o
Air Compressor-100 psi 1 1700 linear feet of 6 foot chain link fence with base plates, 1
hardware, sand bags. ( Area S and 1 fencing ) (as of 8-28-16)
60k 1bs-65k Ibs Excavator with thumb 1 8X28 Dress out/screening trailer 1
Exhaust fans for GNBC air system 4 Forklift- walkie, (Pallet Jack)
Non-Haz Debris Roll Off 1 GES Vehicle (3 pickup trucks) 3
Skw-10kw Generator 5 Plywood-Enough for pathway from parking lot to Area 9 Conex TBD
Box
Office Trailer Large (8°%40°) 2 Portable Toilet (cleanout twice per week starting 06/03/16) 2
Canopy-10x10 2 Skid Steer 1
300 linear feet of 6 foot chain link fence with base plates, hardware 1 Skid Steer Attachment: Bucket 1
and sand bags (GNBC Office work area)
Car port canopy for Decon Tent 2 Skid Steer Attachment: Forks 1
Cubic Yard Boxes 100 Skid Steer Attachment: Grapple Bucket 0
185 CFM air compressor with 300 foot air house 0 Storage Conex Container (40”) 9
Core Drill 0 Stump Grinder 0
Expendable Inventory (PPE, Poly rolls, Liner bags, Level C Super Sacks 300
respirator radioactive particle cartridges)
Fork Lift- telescopic 6000 Ib off road 1 Wash Stand 1
Office Chairs 10 Wireless Internet Router 2
Office Trailer Small (8’x 20°) Crew & Instrument 2 Wood Chipper 0
Mini Excavator- <10 K lbs. 1 2,000-4000 gallon water tank 1
Pressure Washer- 2500-<3000 psi 1 34,000 pound excavator 1
10kw-15kw 1 Copier MFP M577 1

1. FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies. Please provide 1900-55 electronically to OSC for review when off-site. 1900-55 can

be compiled in date ranges when verbally authorized by OSC.

2. T&D Coordinator authorized Off-Site hours to finalize T&D Award.

3. Excavate any additional sampling test pits as requested by HP, continue excavation of identified sections of Area 5 as per OSC/HP direction, load material in super sacks/
store in Conex Boxes adjacent to Area 5 or consolidate in specific non-containerized staging areas. (DBA Rates) in preparation for load out.

4.  Finalize access to water hydrant and obtaining water meter with the City of Niagara.

5 Removal of National Grid wooden poles and relocate with existing tree staging area.

6. Obtain: water tank sufficient for site operations, tarps for coverage of staged soil, one 10kw-15kw generator, mobilize 34,000 pound excavator.

7. Mobilize heated portable toilet unti by November 1, 2016.

8 Individual crew members may work different positions within a work day depending on need (For example an operator could work as a carpenter one day).

“OSC needs to be notified when off-site hours worked & for what specific task. Extended work hours authorized as needed By the OSC and will be listed in next DWO.

I certify that the above work is ordered and authorized by the contractor in the

performance of the above cited delivery order. Tacknowledge receipt of this work order

Signature of OSC Signature of Contractor’s Representative




